WORKPLAN FOR THE DEVELOPMENT AND IMPLEMENTATION OF THE
ECOSYSTEM RESTORATION COMMON PROGRAM

Purposes
There are several purposes associated with this proposed workplan. They are:

. Provide stakeholders and interested public with milestones in order to facilitate their
engagement in the CALFED Bay-Delta Program process. ' '

. Frovide for the coordinators of work products between the various elements and
components of the CALFED Bay-Delta Program during Phase II.

. To serve as a management and budget tool for the CALFED Bay-Delta Program.
. Toserve as the process document for refinement of the Ecosystem Restoration Common
Program.

Proposed Approach

Through a public workshop process, CALFED Bay-Delta Program and Bay-Delta Advisory
Council have adopted a mission statement, a suite of problem statements and ecosystem
restoration objectives. Technical workshops resulted in a comprehensive set of indicators of
ecological integrity, that will be used by staff to measure progress toward ecosystem health
restoration and to aid in the establishment of targets.

An extensive literature review concluded that our basic approach, habitat restoration, is feasible
and that a broad based or ecosystem approach can produce a species or population level response
from target plants or animals. This stakeholder initiated review will be incorporated by staff.

An outline description of the Program, which includes the general elements or actions, has been
developed by CALFED Bay-Delta staff. This document, the Ecosystem Restoration Common
Program, contains ranges of targets or objectives. These targets were derived from existing
programs such as the Central Valley Project Improvement Act, the Upper Sacramento River

Anadromous Fisheries and Riparian Habitat Restoration Program, and are place holders pending
additional analysis and refinement.

An Ecosystem Restoration Strategy paper was developed by staff and reviewed by the Bay-Delta
Advisory Council Ecosystem Restoration Work Group. This paper describes CALFED’s vision
of a restored ecosystem and describes the strategy being followed to develop, implement, and
manage the restoration Program.
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Alternate methods for setting targets for ecosystem restoration have been evaluated by the
BDAC Ecosystem Work Group. Their advice was used to develop a process paper which will be
reviewed by the Agency Program Coordination Team (PCT). Following the PCT review of the
proposed process, staff and the consultant team will identify, calculate or estimate targets for the
various actions or elements of the Ecosystem Restoration Program. The projected completion
date for a review draft is September 15, 1996. Review will be completed during September, and
draft targets suitable for analysis at the programmatic EIR/EIS level will be completed by
October 15, 1996. These targets will be expressed as ranges of the particular actions (e.g., acres,
miles, or cubic feet per section.)

A draft paper on the Adaptive Management process was prepared by staff and consultants. The
paper was reviewed by the BDAC Ecosystem Work Group on July 24, 1996.- Comments
received will be incorporated into a second draft which will be discussed at the Bay-Delta
Ecosystem Work Group meeting on August 28, 1996. A final draft Adaptive Management
process paper will be provided to the PCT for review and discussion at their October 9, 1996
meeting. The final Adaptive Management Process will be prepared by staff and consultants and
incorporated into the CALFED Bay-Delta Program Ecosystem Restoration Implementation
Strategy Report, which will be released for review on November 15, 1996.

The Ecosystem Restoration Implementation Strategy Report will be a major milestone report. It
will combine the elements or actions with targets into a phasing or strategy schedule. A
monitoring protocol for individual actions and for indicators of ecological health will be
included. Known research needs will be identified and scheduled. The adaptive management
Program will be described and will include a proposed process to identify future research needs,
changes in monitoring procedures and future adaptation of the Program which will be responsive
to the cumulative body of information. Assurances necessary to support implementation of the
Ecosystem Restoration Program and accomplishment of its vision and goals will be developed by
Program staff with advice from the BDAC Ecosystem Work Group and Assurances Work Group.
It is anticipated that a draft package of assurances will be available for review in early 1997.

Protocols for the monitoring components of the implementation strategy are being developed by
the interagency Ecological Program’s Community Monitoring Committee. A technical
workshop will be held on August 5, 6, 7, 1996. A report on the workshop will be provided to the
CALFED staff by August 30, 1996. The report will be reviewed by staff and the consultant
team. A draft Ecosystem Program monitoring plan will be completed by October 11, 1996. The
draft plan will be reviewed by the Agency Ecosystem Review Team at their meeting scheduled
for October 22, 1996. Revisions will be made as necessary by staff. The final draft monitoring
plan will be included in the implementation strategy report scheduled for November 15, 1996.

E—0249114
E-024914



Proposed Workplan for 1997

The first quarter of 1997 will be occupied by refinements to the Ecosystem Common Program,
responses and revisions to the Ecosystem Restoration Implementation Strategy Report and
support for preparation of the Draft Programmatic Environmental Impact Report and Statement.

The second quarter of 1997 workplan will focus on the development of a programmatic Section 7
Endangered Species Act consultation and the development of a Habitat Conservation Program.

Also, during the second quarter, cost analysis and benefit analysis will be performed by staff and
consultants.

Second half of 1997 will be devoted to refinement of impact analysis of the CALFED alternative
and the Ecosystem Restoration Common Program.

Ecosysicm Restoration Component Weorkplan

TASK DESCRIPTION OUTLINE
Task Develop Ecosystem Restoration Targets
Task 1 - Develop Vision

List ecosystem components for which vision will be developed.
whole basin ecosystem
eco-regions
species/populations
ecological functions
key habitats

Develop generalized restoration vision for ecosystem
Develop specific Bay-Delta vision (by watershed)
Develop specific vision for Rivers & Tributaries (by watershed)

Task 2 - Develop List of Key Resources
Task 2.1 - Develop list of key species
Task 2.2 - Develop list of key habitats
Task 2.3 - Develop list of key ecological functions
Task 2.4 - Develop list of key limiting factors or stressors

Task 3 - Set Goals and Targets for Ecosystem Restoration Program
Task 3.1 - Set Goals/Targets for key Ecosystem Attributes (Functions, Habitats,
Species, and Stressors)

3

E—024915 S
E-024915



Task 3.1.1 - List ecosystem attributes for which goals/targets are to be set.

Task 3.1.2 - Define spectrum of unhealthy to healthy state for each
attribute.

Task 3.1.3 - Estimate where on the spectrum is the existing state of health

Task 3.1.4. - Identify where we want the state of health to be for the short
and long term of the Program.

Task 3.2 - Develop Targets for Actions
Task 3.2.1 - Describe actions being considered for ecosystem restoration
Program.
Task 3.2.2 - Develop criteria for setting implementation level for each
action. ’
Task 3.2.3 - Set target or level or implementation for each action.

Draft completion report due on September 25, 1996.
Revised draft report on targets due October 15, 1996.

Task 4 - Develop an Adaptive Management Program
Task 4.1 - Prepare draft discussion paper
Task 4.2 - Present and discuss discussion paper to BDAC Ecosystem Work Group
Task 4.3 - Revise discussion paper
Task 4.4 - Present revised draft to BDAC Ecosystem Work Group on 8/28/96.
Task 4.5 - Revise discussion draft and provide to PCT for review
Task 4.6 - Complete Adaptive Management Process Paper on 10/30/96

Task S - Develop Monitoring Protocols and Program
Task 5.1 - Develop specific monitoring needs, 8/5/96
Task 5.2 - Categorize proposed monitoring efforts, 8/6/96
Task 5.3 - Develop approaches to implementation, 8/7/96
Task 5.4 - Complete workshop report, 8/30/96
Task 5.5 - Complete draft monitoring plan, 10/11/96
Task 6 - Develop Ecosystem Restoration Implementation Strategy Report.
Task 6.1 - Develop draft phasing or strategy plan, 9/1/96
Task 6.2 - Prepare revised strategy plan, 10/1/96
Task 6.3 - Prepare final draft strategy plan, 10/15/96
Task 6.4 - Incorporate identified research needs into monitoring plan, 10/20/96
Task 6.5 - Prepare process paper to identify future research needs, 10/21/96
Task 6.6 -Incorporate results of target description, indicators report, monitoring
task development, research needs, staging plan and adaptive
management process into Ecosystem Restoration Implementation
Strategy Report, 11/15/96.
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